
Project Status/Ongoing WorkProject Status/Ongoing Work

8



bpzerilla
Image

bpzerilla
Text Box
Blasting Zone next 
3 weeks

bpzerilla
Arrow

bpzerilla
Text Box
Blasting Zone
Week 4

bpzerilla
Arrow



bpzerilla
Image

bpzerilla
Text Box
Pier 1 Foundation for 704A

bpzerilla
Arrow

bpzerilla
Text Box
I-95 Southbound to SR 896 NB
Temp Ramp A  

bpzerilla
Text Box
Preconsolidation Berm @ Wicks

bpzerilla
Arrow



bpzerilla
Image

bpzerilla
Text Box
Place embankment & preconsolidation berm Area II

bpzerilla
Arrow

bpzerilla
Text Box
SR 896 NB to I-95 Northbound
Ramp J

bpzerilla
Text Box
Demo for Existing Bridge I-95 NB over Christina River

bpzerilla
Arrow



bpzerilla
Image

bpzerilla
Text Box
I-95 over SR 72

bpzerilla
Arrow

bpzerilla
Text Box
Pipe and grading work I-95 SB

bpzerilla
Arrow

bpzerilla
Text Box
Striping Topsoil Along I-95 NB

bpzerilla
Arrow

bpzerilla
Text Box
I95 Northbound & Southbound



bpzerilla
Image

bpzerilla
Text Box
Place preconsolidation Berm - Area III

bpzerilla
Text Box
Piers and Abutment foundation for 703B -
Ramp C from I-95 SB to 896 NB

bpzerilla
Arrow

bpzerilla
Arrow

bpzerilla
Text Box
SR 896 SB to I-95 Southbound & Northbound

bpzerilla
Arrow

bpzerilla
Arrow

bpzerilla
Arrow

bpzerilla
Text Box
Abutments for Ramp from 896 SB to I-95 NB

bpzerilla
Arrow

bpzerilla
Arrow



bpzerilla
Image

bpzerilla
Text Box
Pile at Abutment SR 72

bpzerilla
Arrow

bpzerilla
Text Box
Bridge Demo - I-95 SB

bpzerilla
Arrow

bpzerilla
Text Box
I-95 Northbound/Southbound over 
SR 72

bpzerilla
Arrow



bpzerilla
Text Box
Norfolk Southern Railroad & Box Culvert Extension

bpzerilla
Image

bpzerilla
Text Box
Temp Support of Excavation RR Bridge
I-95 NB & SB

bpzerilla
Arrow

bpzerilla
Arrow

bpzerilla
Text Box
New Precast Box Culvert Extension

bpzerilla
Arrow


